



WORTHINGTON 17th-CENTURY PROJECT

PERIODIC PROGRESS REPORT ON PEDIGREES
1 February 2010

<i>Line of Worthingtons of</i>	<i>Start</i>	<i>Compilers</i>	<i>Examiners</i>	<i>Complete</i>
Completed				
Blainscough, Lancashire B	Feb 08	SGW	AW & JRW	Sep 08
Quarry Bank, Lancashire Q	Apr 09	DEG & PMW	SR & MR	Sep 09
Kensington, Middlesex K	May 09	SGW	HAL & IAW	Oct 09
Being examined				
Snydale, Lancashire S	Jun 09	SGW	HAL & IAW	
Crawshaw, Lancashire C	Jul 09	SGW	AJM & MR	
Hattersley, Cheshire Y	Jan 10	SGW	MR & PMW	
Adlington, Lancashire A	Jan 10	SGW	MR & (?)	
Hindley, Lancashire H	Jan 10	SGW	HAL & IAW	
Being compiled				
Dover, Kent D	Aug 09	JRW		
Failsworth, Lancashire F	Oct 09	RPW		
Manchester, Lancashire M	Dec 09	AW & PMW		
Mobberley, Cheshire Z	Dec 09	SGW		
Croston, Lancashire X	Dec 09	WW		
Ropley, Hampshire R	Dec 09	SW		
Kirkham, Lancashire I	Jan 10	SR		
Much Hoole, Lancashire O	Jan 10	WW		
Worthington, Lancashire W	Feb 10	SGW		
Manchester & Maryland MM	Feb 10	AW		
Lambley, Nottinghamshire L	Feb 10	SW		
Others planned				
Ormskirk, Lancashire				
Turton, Lancashire				
Penwortham, Lancashire				
Poulton, Lancashire				
Others in Cheshire				
Montgomeryshire				
Lincolnshire				
Leicestershire				
Staffordshire				
Northamptonshire				
Connecticut				

Notes: (1) Volunteers are sought for compiling (or participating in compiling) all pedigrees under "Others planned". Volunteers are also sought for examining pedigrees under "Being compiled". Please contact the Project Office. (2) It is planned that most pedigrees should be complete by 30 September 2010.

PMW